

**RESOLUTION AUTHORIZING APPROVAL OF CHANGE ORDER NUMBER 1 AND FINAL WITH
AQUA INFRASTRUCTURE REHABILITATION Co., LLC**

WHEREAS, the Township Council of the Township of Livingston entered into a contract ("Contract C1600018") with Aqua Infrastructure Rehabilitation Co., LLC for the Sanitary Sewer Rehabilitation on West Northfield Road; and

WHEREAS, the initial Contract was not to exceed One Hundred Fifty One Thousand, Six Hundred Ten Dollars and no cents (\$151,610.00);

WHEREAS, due to a change in field conditions which resulted changed quantities, a Change Order has been requested for the following:

A.	SUPPLEMENTAL	
	15 -Inch Sanitary Sewer Main Lining ,Water Cure	\$40,848.00
	Total	\$40,848.00
B.	REDUCTIONS	
	24-Inch Sanitary Sewer Main Lining, Water Cure	-\$68,250.00
	Joint/Hole Chemical Grouting	-\$100.00
	Total	-\$68,350.00

WHEREAS, the total change order decreased the contract amount by 18.14% or \$27,502.00 making the new contract sum \$124,108.00; and

WHEREAS, this Change Order has been recommended by the Township Engineer and the Acting Township Manager; and

NOW, THEREFORE, BE IT RESOLVED, the Township Council of the Township of Livingston, Essex County, approves the execution and payment of Change Order Number 1 and Final to the Contract with Aqua Infrastructure Rehabilitation Co., LLC for the Sanitary Sewer Pipe Rehabilitation on West Northfield Road, and that this resolution is without prejudice to any rights of the Township of Livingston, that the Township has, had, or may have to charge back or to seek cost of said change orders from third-party and the Township hereby reserves all of its rights hereto.

BE IT FURTHER RESOLVED that a copy of this resolution shall be published in the West Essex Tribune as required by law.

Shawn R. Klein, Mayor

Glenn R. Turteltaub, Township Clerk

Approved as to form:

Sharon L. Weiner, Township Attorney

Adopted: March 6, 2017